

Project ID	Project Name	Project Description	Project Manager	Project Status	Project Type	Project Category	Project Start	Project End	Project Budget	Project Actual	Project Variance	Project Risk	Project Notes
MP0001	Management Information System (MIS) Upgrade	Management Information System (MIS) Upgrade	John Doe	Completed	IT	Information Systems	2018-01-01	2018-12-31	\$1,200,000	\$1,200,000	\$0	Low	Completed on time and within budget.
MP0002	IT Security Enhancement	IT Security Enhancement	Jane Smith	In Progress	IT	Information Systems	2019-01-01	2019-06-30	\$500,000	\$450,000	\$50,000	Medium	Minor delays due to vendor issues.
MP0003	HR System Upgrade	HR System Upgrade	Mike Johnson	On Hold	IT	Information Systems	2018-03-01	2018-09-30	\$300,000	\$0	-\$300,000	High	Project suspended due to budget cuts.
MP0004	Customer Relationship Management (CRM) Implementation	Customer Relationship Management (CRM) Implementation	Sarah Lee	Completed	IT	Information Systems	2019-01-01	2019-12-31	\$800,000	\$800,000	\$0	Low	Successful implementation with user training.
MP0005	Supply Chain Optimization	Supply Chain Optimization	David Kim	In Progress	Operations	Supply Chain	2018-06-01	2019-03-31	\$600,000	\$550,000	\$50,000	Medium	Identifying cost-saving opportunities.
MP0006	Product Development - New Product X	Product Development - New Product X	Emily White	On Hold	R&D	Product Development	2018-01-01	2018-12-31	\$400,000	\$0	-\$400,000	High	Market research inconclusive.
MP0007	Facilities Management - Warehouse Renovation	Facilities Management - Warehouse Renovation	Chris Brown	Completed	Facilities	Facilities Management	2017-01-01	2017-12-31	\$200,000	\$200,000	\$0	Low	Renovation completed ahead of schedule.
MP0008	Marketing Campaign - Brand Awareness	Marketing Campaign - Brand Awareness	Alice Green	In Progress	Marketing	Marketing	2019-01-01	2019-06-30	\$150,000	\$120,000	\$30,000	Medium	Tracking campaign reach and engagement.
MP0009	Legal Compliance - GDPR Audit	Legal Compliance - GDPR Audit	Bob Black	Completed	Legal	Legal Compliance	2018-03-01	2018-09-30	\$80,000	\$80,000	\$0	Low	Audit passed with no major findings.
MP0010	Employee Wellness Program	Employee Wellness Program	Grace Taylor	On Hold	HR	Employee Wellness	2018-01-01	2018-12-31	\$100,000	\$0	-\$100,000	Low	Program suspended due to budget constraints.
MP0011	IT Infrastructure - Server Migration	IT Infrastructure - Server Migration	Frank Miller	Completed	IT	IT Infrastructure	2018-04-01	2018-10-31	\$250,000	\$250,000	\$0	Low	Migration completed smoothly.
MP0012	Customer Support - Chatbot Integration	Customer Support - Chatbot Integration	Heidi Clark	In Progress	IT	Customer Support	2019-01-01	2019-06-30	\$120,000	\$90,000	\$30,000	Medium	Testing chatbot functionality.
MP0013	Supply Chain - Vendor Negotiations	Supply Chain - Vendor Negotiations	Ivan Lewis	On Hold	Operations	Supply Chain	2018-01-01	2018-12-31	\$180,000	\$0	-\$180,000	Medium	Market conditions unfavorable.
MP0014	Product Development - New Product Y	Product Development - New Product Y	Judy King	On Hold	R&D	Product Development	2018-01-01	2018-12-31	\$350,000	\$0	-\$350,000	High	Project suspended due to budget cuts.
MP0015	Facilities Management - Office Relocation	Facilities Management - Office Relocation	Kyle Hall	Completed	Facilities	Facilities Management	2017-06-01	2017-12-31	\$180,000	\$180,000	\$0	Low	Relocation completed on time.
MP0016	Marketing Campaign - Product Launch	Marketing Campaign - Product Launch	Laura Scott	In Progress	Marketing	Marketing	2019-01-01	2019-06-30	\$100,000	\$70,000	\$30,000	Medium	Launch event planning in progress.
MP0017	Legal Compliance - Data Privacy Policy	Legal Compliance - Data Privacy Policy	Mark Adams	Completed	Legal	Legal Compliance	2018-02-01	2018-08-31	\$60,000	\$60,000	\$0	Low	Policy updated and approved.
MP0018	Employee Wellness Program - Yoga Classes	Employee Wellness Program - Yoga Classes	Nancy Baker	On Hold	HR	Employee Wellness	2018-01-01	2018-12-31	\$80,000	\$0	-\$80,000	Low	Classes suspended due to budget cuts.
MP0019	IT Infrastructure - Network Upgrade	IT Infrastructure - Network Upgrade	Oscar Carter	Completed	IT	IT Infrastructure	2018-05-01	2018-11-30	\$220,000	\$220,000	\$0	Low	Network upgrade completed successfully.
MP0020	Customer Support - Training Modules	Customer Support - Training Modules	Peter Davis	In Progress	IT	Customer Support	2019-01-01	2019-06-30	\$90,000	\$60,000	\$30,000	Medium	Developing new training content.
MP0021	Supply Chain - Inventory Management	Supply Chain - Inventory Management	Quinn Evans	On Hold	Operations	Supply Chain	2018-01-01	2018-12-31	\$160,000	\$0	-\$160,000	Medium	Project suspended due to budget cuts.
MP0022	Product Development - New Product Z	Product Development - New Product Z	Rachel Foster	On Hold	R&D	Product Development	2018-01-01	2018-12-31	\$300,000	\$0	-\$300,000	High	Project suspended due to budget cuts.
MP0023	Facilities Management - Energy Efficiency	Facilities Management - Energy Efficiency	Sam Green	Completed	Facilities	Facilities Management	2017-03-01	2017-09-30	\$140,000	\$140,000	\$0	Low	Energy audit and improvements completed.
MP0024	Marketing Campaign - Social Media	Marketing Campaign - Social Media	Tina Hill	In Progress	Marketing	Marketing	2019-01-01	2019-06-30	\$110,000	\$80,000	\$30,000	Medium	Monitoring social media engagement.
MP0025	Legal Compliance - Contract Review	Legal Compliance - Contract Review	Uma King	Completed	Legal	Legal Compliance	2018-04-01	2018-10-31	\$70,000	\$70,000	\$0	Low	Contract review completed.
MP0026	Employee Wellness Program - Mental Health	Employee Wellness Program - Mental Health	Victor Lee	On Hold	HR	Employee Wellness	2018-01-01	2018-12-31	\$90,000	\$0	-\$90,000	Low	Program suspended due to budget cuts.
MP0027	IT Infrastructure - Cloud Migration	IT Infrastructure - Cloud Migration	Wendy Miller	Completed	IT	IT Infrastructure	2018-07-01	2018-12-31	\$280,000	\$280,000	\$0	Low	Cloud migration completed successfully.
MP0028	Customer Support - Self-Service Portal	Customer Support - Self-Service Portal	Xavier Scott	In Progress	IT	Customer Support	2019-01-01	2019-06-30	\$130,000	\$100,000	\$30,000	Medium	Developing self-service portal.
MP0029	Supply Chain - Logistics Optimization	Supply Chain - Logistics Optimization	Yara Taylor	On Hold	Operations	Supply Chain	2018-01-01	2018-12-31	\$190,000	\$0	-\$190,000	Medium	Project suspended due to budget cuts.
MP0030	Product Development - New Product A	Product Development - New Product A	Zoe White	On Hold	R&D	Product Development	2018-01-01	2018-12-31	\$320,000	\$0	-\$320,000	High	Project suspended due to budget cuts.
MP0031	Facilities Management - Safety Audit	Facilities Management - Safety Audit	Adam Black	Completed	Facilities	Facilities Management	2018-01-01	2018-03-31	\$50,000	\$50,000	\$0	Low	Safety audit passed.
MP0032	Marketing Campaign - Email Marketing	Marketing Campaign - Email Marketing	Bella Brown	In Progress	Marketing	Marketing	2019-01-01	2019-06-30	\$70,000	\$50,000	\$20,000	Medium	Designing email templates.
MP0033	Legal Compliance - Intellectual Property	Legal Compliance - Intellectual Property	Charlie Green	Completed	Legal	Legal Compliance	2018-03-01	2018-09-30	\$90,000	\$90,000	\$0	Low	IP audit completed.
MP0034	Employee Wellness Program - Fitness Classes	Employee Wellness Program - Fitness Classes	Diana Hill	On Hold	HR	Employee Wellness	2018-01-01	2018-12-31	\$100,000	\$0	-\$100,000	Low	Classes suspended due to budget cuts.
MP0035	IT Infrastructure - Data Backup System	IT Infrastructure - Data Backup System	Ethan King	Completed	IT	IT Infrastructure	2018-02-01	2018-08-31	\$110,000	\$110,000	\$0	Low	Backup system implemented.
MP0036	Customer Support - Live Chat	Customer Support - Live Chat	Fiona Lee	In Progress	IT	Customer Support	2019-01-01	2019-06-30	\$80,000	\$60,000	\$20,000	Medium	Integrating live chat software.
MP0037	Supply Chain - Procurement Automation	Supply Chain - Procurement Automation	Gavin Miller	On Hold	Operations	Supply Chain	2018-01-01	2018-12-31	\$170,000	\$0	-\$170,000	Medium	Project suspended due to budget cuts.
MP0038	Product Development - New Product B	Product Development - New Product B	Helen Scott	On Hold	R&D	Product Development	2018-01-01	2018-12-31	\$290,000	\$0	-\$290,000	High	Project suspended due to budget cuts.
MP0039	Facilities Management - Office Renovation	Facilities Management - Office Renovation	Ian Taylor	Completed	Facilities	Facilities Management	2017-01-01	2017-12-31	\$160,000	\$160,000	\$0	Low	Renovation completed on time.
MP0040	Marketing Campaign - Influencer Marketing	Marketing Campaign - Influencer Marketing	Jane White	In Progress	Marketing	Marketing	2019-01-01	2019-06-30	\$120,000	\$90,000	\$30,000	Medium	Identifying influencers.
MP0041	Legal Compliance - Privacy Policy	Legal Compliance - Privacy Policy	Kyle Black	Completed	Legal	Legal Compliance	2018-01-01	2018-06-30	\$40,000	\$40,000	\$0	Low	Privacy policy updated.
MP0042	Employee Wellness Program - Stress Management	Employee Wellness Program - Stress Management	Laura Brown	On Hold	HR	Employee Wellness	2018-01-01	2018-12-31	\$80,000	\$0	-\$80,000	Low	Program suspended due to budget cuts.
MP0043	IT Infrastructure - Network Security	IT Infrastructure - Network Security	Mark Green	Completed	IT	IT Infrastructure	2018-04-01	2018-10-31	\$200,000	\$200,000	\$0	Low	Security audit and improvements.
MP0044	Customer Support - Knowledge Base	Customer Support - Knowledge Base	Nancy Hill	In Progress	IT	Customer Support	2019-01-01	2019-06-30	\$60,000	\$40,000	\$20,000	Medium	Populating knowledge base.
MP0045	Supply Chain - Supplier Evaluation	Supply Chain - Supplier Evaluation	Oscar King	On Hold	Operations	Supply Chain	2018-01-01	2018-12-31	\$150,000	\$0	-\$150,000	Medium	Project suspended due to budget cuts.
MP0046	Product Development - New Product C	Product Development - New Product C	Peter Lee	On Hold	R&D	Product Development	2018-01-01	2018-12-31	\$310,000	\$0	-\$310,000	High	Project suspended due to budget cuts.
MP0047	Facilities Management - Office Relocation	Facilities Management - Office Relocation	Quinn Miller	Completed	Facilities	Facilities Management	2017-06-01	2017-12-31	\$170,000	\$170,000	\$0	Low	Relocation completed on time.
MP0048	Marketing Campaign - Content Marketing	Marketing Campaign - Content Marketing	Rachel Scott	In Progress	Marketing	Marketing	2019-01-01	2019-06-30	\$90,000	\$70,000	\$20,000	Medium	Creating content calendar.
MP0049	Legal Compliance - Contract Review	Legal Compliance - Contract Review	Sam Taylor	Completed	Legal	Legal Compliance	2018-02-01	2018-08-31	\$60,000	\$60,000	\$0	Low	Contract review completed.
MP0050	Employee Wellness Program - Meditation	Employee Wellness Program - Meditation	Tina White	On Hold	HR	Employee Wellness	2018-01-01	2018-12-31	\$70,000	\$0	-\$70,000	Low	Program suspended due to budget cuts.
MP0051	IT Infrastructure - Cloud Migration	IT Infrastructure - Cloud Migration	Uma Black	Completed	IT	IT Infrastructure	2018-07-01	2018-12-31	\$290,000	\$290,000	\$0	Low	Cloud migration completed successfully.
MP0052	Customer Support - Self-Service Portal	Customer Support - Self-Service Portal	Victor Green	In Progress	IT	Customer Support	2019-01-01	2019-06-30	\$140,000	\$110,000	\$30,000	Medium	Developing self-service portal.
MP0053	Supply Chain - Logistics Optimization	Supply Chain - Logistics Optimization	Wendy Hill	On Hold	Operations	Supply Chain	2018-01-01	2018-12-31	\$180,000	\$0	-\$180,000	Medium	Project suspended due to budget cuts.
MP0054	Product Development - New Product D	Product Development - New Product D	Xavier King	On Hold	R&D	Product Development	2018-01-01	2018-12-31	\$330,000	\$0	-\$330,000	High	Project suspended due to budget cuts.
MP0055	Facilities Management - Energy Efficiency	Facilities Management - Energy Efficiency	Yara Lee	Completed	Facilities	Facilities Management	2017-03-01	2017-09-30	\$150,000	\$150,000	\$0	Low	Energy audit and improvements completed.
MP0056	Marketing Campaign - Social Media	Marketing Campaign - Social Media	Zoe Miller	In Progress	Marketing	Marketing	2019-01-01	2019-06-30	\$100,000	\$80,000	\$20,000	Medium	Monitoring social media engagement.
MP0057	Legal Compliance - Intellectual Property	Legal Compliance - Intellectual Property	Adam Scott	Completed	Legal	Legal Compliance	2018-03-01	2018-09-30	\$80,000	\$80,000	\$0	Low	IP audit completed.
MP0058	Employee Wellness Program - Fitness Classes	Employee Wellness Program - Fitness Classes	Bella Taylor	On Hold	HR	Employee Wellness	2018-01-01	2018-12-31	\$110,000	\$0	-\$110,000	Low	Classes suspended due to budget cuts.
MP0059	IT Infrastructure - Data Backup System	IT Infrastructure - Data Backup System	Charlie White	Completed	IT	IT Infrastructure	2018-02-01	2018-08-31	\$100,000	\$100,000	\$0	Low	Backup system implemented.
MP0060	Customer Support - Live Chat	Customer Support - Live Chat	Diana Black	In Progress	IT	Customer Support	2019-01-01	2019-06-30	\$70,000	\$50,000	\$20,000	Medium	Integrating live chat software.
MP0061	Supply Chain - Procurement Automation	Supply Chain - Procurement Automation	Ethan Green	On Hold	Operations	Supply Chain	2018-01-01	2018-12-31	\$160,000	\$0	-\$160,000	Medium	Project suspended due to budget cuts.
MP0062	Product Development - New Product E	Product Development - New Product E	Fiona Hill	On Hold	R&D	Product Development	2018-01-01	2018-12-31	\$300,000	\$0	-\$300,000	High	Project suspended due to budget cuts.
MP0063	Facilities Management - Office Renovation	Facilities Management - Office Renovation	Gavin King	Completed	Facilities	Facilities Management	2017-01-01	2017-12-31	\$180,000	\$180,000	\$0	Low	Renovation completed on time.
MP0064	Marketing Campaign - Influencer Marketing	Marketing Campaign - Influencer Marketing	Helen Lee	In Progress	Marketing	Marketing	2019-01-01	2019-06-30	\$130,000	\$100,000	\$30,000	Medium	Identifying influencers.
MP0065	Legal Compliance - Privacy Policy	Legal Compliance - Privacy Policy	Ian Miller	Completed	Legal	Legal Compliance	2018-01-01	2018-06-30	\$50,000	\$50,000	\$0	Low	Privacy policy updated.
MP0066	Employee Wellness Program - Stress Management	Employee Wellness Program - Stress Management	Jane Scott	On Hold	HR	Employee Wellness	2018-01-01	2018-12-31	\$90,000	\$0	-\$90,000	Low	Program suspended due to budget cuts.
MP0067	IT Infrastructure - Network Security	IT Infrastructure - Network Security	Kyle Taylor	Completed	IT	IT Infrastructure	2018-04-01	2018-10-31	\$210,000	\$210,000	\$0	Low	Security audit and improvements.
MP0068	Customer Support - Knowledge Base	Customer Support - Knowledge Base	Laura White	In Progress	IT	Customer Support	2019-01-01	2019-06-30	\$50,000	\$30,000	\$20,000	Medium	Populating knowledge base.
MP0069	Supply Chain - Supplier Evaluation	Supply Chain - Supplier Evaluation	Mark Black	On Hold	Operations	Supply Chain	2018-01-01	2018-12-31	\$140,000	\$0	-\$140,000	Medium	Project suspended due to budget cuts.
MP0070	Product Development - New Product F	Product Development - New Product F	Nancy Green	On Hold	R&D	Product Development	2018-01-01	2018-12-31	\$340,000	\$0	-\$340,000	High	Project suspended due to budget cuts.
MP0071	Facilities Management - Energy Efficiency	Facilities Management - Energy Efficiency	Oscar Hill	Completed	Facilities	Facilities Management	2017-03-01	2017-09-30	\$160,000	\$160,000	\$0	Low	Energy audit and improvements completed.
MP0072	Marketing Campaign - Social Media	Marketing Campaign - Social Media	Peter King	In Progress	Marketing	Marketing	2019-01-01	2019-06-30	\$110,000	\$90,000	\$20,000	Medium	Monitoring social media engagement.
MP0073	Legal Compliance - Intellectual Property	Legal Compliance - Intellectual Property	Quinn Lee	Completed	Legal	Legal Compliance	2018-03-01	2018-09-30	\$70,000	\$70,000	\$0	Low	IP audit completed.
MP0074	Employee Wellness Program - Fitness Classes	Employee Wellness Program - Fitness Classes	Rachel Miller	On Hold	HR	Employee Wellness	2018-01-01	2018-12-31	\$120,000	\$0	-\$120,000	Low	Classes suspended due to budget cuts.
MP0075	IT Infrastructure - Data Backup System	IT Infrastructure - Data Backup System	Sam Scott	Completed	IT	IT Infrastructure	2018-02-01	2018-08-31	\$110,000	\$110,000	\$0	Low	Backup system implemented.
MP0076	Customer Support - Live Chat	Customer Support - Live Chat	Tina Taylor	In Progress	IT	Customer Support	2019-01-01	2019-06-30	\$80,000	\$60,000	\$20,000	Medium	Integrating live chat software.
MP0077	Supply Chain - Procurement Automation	Supply Chain - Procurement Automation	Uma White	On Hold	Operations	Supply Chain	2018-01-01	2018-12-31	\$170,000	\$0	-\$170,000	Medium	Project suspended due to budget cuts.
MP0078	Product Development - New Product G	Product Development - New Product G	Victor Black	On Hold	R&D	Product Development	2018-01-01	2018-12-31	\$350,000	\$0	-\$350,000	High	Project suspended due to budget cuts.
MP0079	Facilities Management - Energy Efficiency	Facilities Management - Energy Efficiency	Wendy Green	Completed	Facilities								

Project ID	Project Name	Project Description	Project Manager	Project Status	Project Start	Project End	Project Budget	Project Actual	Project Variance	Project Risk	Project Impact	Project Notes
001	Project A	Project A Description	Project A Manager	Project A Status	2023-01-01	2023-12-31	1000000	1000000	0	Low	High	Project A Notes
002	Project B	Project B Description	Project B Manager	Project B Status	2023-01-01	2023-12-31	2000000	2000000	0	Low	High	Project B Notes
003	Project C	Project C Description	Project C Manager	Project C Status	2023-01-01	2023-12-31	3000000	3000000	0	Low	High	Project C Notes
004	Project D	Project D Description	Project D Manager	Project D Status	2023-01-01	2023-12-31	4000000	4000000	0	Low	High	Project D Notes
005	Project E	Project E Description	Project E Manager	Project E Status	2023-01-01	2023-12-31	5000000	5000000	0	Low	High	Project E Notes
006	Project F	Project F Description	Project F Manager	Project F Status	2023-01-01	2023-12-31	6000000	6000000	0	Low	High	Project F Notes
007	Project G	Project G Description	Project G Manager	Project G Status	2023-01-01	2023-12-31	7000000	7000000	0	Low	High	Project G Notes
008	Project H	Project H Description	Project H Manager	Project H Status	2023-01-01	2023-12-31	8000000	8000000	0	Low	High	Project H Notes
009	Project I	Project I Description	Project I Manager	Project I Status	2023-01-01	2023-12-31	9000000	9000000	0	Low	High	Project I Notes
010	Project J	Project J Description	Project J Manager	Project J Status	2023-01-01	2023-12-31	10000000	10000000	0	Low	High	Project J Notes
011	Project K	Project K Description	Project K Manager	Project K Status	2023-01-01	2023-12-31	11000000	11000000	0	Low	High	Project K Notes
012	Project L	Project L Description	Project L Manager	Project L Status	2023-01-01	2023-12-31	12000000	12000000	0	Low	High	Project L Notes
013	Project M	Project M Description	Project M Manager	Project M Status	2023-01-01	2023-12-31	13000000	13000000	0	Low	High	Project M Notes
014	Project N	Project N Description	Project N Manager	Project N Status	2023-01-01	2023-12-31	14000000	14000000	0	Low	High	Project N Notes
015	Project O	Project O Description	Project O Manager	Project O Status	2023-01-01	2023-12-31	15000000	15000000	0	Low	High	Project O Notes
016	Project P	Project P Description	Project P Manager	Project P Status	2023-01-01	2023-12-31	16000000	16000000	0	Low	High	Project P Notes
017	Project Q	Project Q Description	Project Q Manager	Project Q Status	2023-01-01	2023-12-31	17000000	17000000	0	Low	High	Project Q Notes
018	Project R	Project R Description	Project R Manager	Project R Status	2023-01-01	2023-12-31	18000000	18000000	0	Low	High	Project R Notes
019	Project S	Project S Description	Project S Manager	Project S Status	2023-01-01	2023-12-31	19000000	19000000	0	Low	High	Project S Notes
020	Project T	Project T Description	Project T Manager	Project T Status	2023-01-01	2023-12-31	20000000	20000000	0	Low	High	Project T Notes
021	Project U	Project U Description	Project U Manager	Project U Status	2023-01-01	2023-12-31	21000000	21000000	0	Low	High	Project U Notes
022	Project V	Project V Description	Project V Manager	Project V Status	2023-01-01	2023-12-31	22000000	22000000	0	Low	High	Project V Notes
023	Project W	Project W Description	Project W Manager	Project W Status	2023-01-01	2023-12-31	23000000	23000000	0	Low	High	Project W Notes
024	Project X	Project X Description	Project X Manager	Project X Status	2023-01-01	2023-12-31	24000000	24000000	0	Low	High	Project X Notes
025	Project Y	Project Y Description	Project Y Manager	Project Y Status	2023-01-01	2023-12-31	25000000	25000000	0	Low	High	Project Y Notes
026	Project Z	Project Z Description	Project Z Manager	Project Z Status	2023-01-01	2023-12-31	26000000	26000000	0	Low	High	Project Z Notes
027	Project AA	Project AA Description	Project AA Manager	Project AA Status	2023-01-01	2023-12-31	27000000	27000000	0	Low	High	Project AA Notes
028	Project AB	Project AB Description	Project AB Manager	Project AB Status	2023-01-01	2023-12-31	28000000	28000000	0	Low	High	Project AB Notes
029	Project AC	Project AC Description	Project AC Manager	Project AC Status	2023-01-01	2023-12-31	29000000	29000000	0	Low	High	Project AC Notes
030	Project AD	Project AD Description	Project AD Manager	Project AD Status	2023-01-01	2023-12-31	30000000	30000000	0	Low	High	Project AD Notes
031	Project AE	Project AE Description	Project AE Manager	Project AE Status	2023-01-01	2023-12-31	31000000	31000000	0	Low	High	Project AE Notes
032	Project AF	Project AF Description	Project AF Manager	Project AF Status	2023-01-01	2023-12-31	32000000	32000000	0	Low	High	Project AF Notes
033	Project AG	Project AG Description	Project AG Manager	Project AG Status	2023-01-01	2023-12-31	33000000	33000000	0	Low	High	Project AG Notes
034	Project AH	Project AH Description	Project AH Manager	Project AH Status	2023-01-01	2023-12-31	34000000	34000000	0	Low	High	Project AH Notes
035	Project AI	Project AI Description	Project AI Manager	Project AI Status	2023-01-01	2023-12-31	35000000	35000000	0	Low	High	Project AI Notes
036	Project AJ	Project AJ Description	Project AJ Manager	Project AJ Status	2023-01-01	2023-12-31	36000000	36000000	0	Low	High	Project AJ Notes
037	Project AK	Project AK Description	Project AK Manager	Project AK Status	2023-01-01	2023-12-31	37000000	37000000	0	Low	High	Project AK Notes
038	Project AL	Project AL Description	Project AL Manager	Project AL Status	2023-01-01	2023-12-31	38000000	38000000	0	Low	High	Project AL Notes
039	Project AM	Project AM Description	Project AM Manager	Project AM Status	2023-01-01	2023-12-31	39000000	39000000	0	Low	High	Project AM Notes
040	Project AN	Project AN Description	Project AN Manager	Project AN Status	2023-01-01	2023-12-31	40000000	40000000	0	Low	High	Project AN Notes
041	Project AO	Project AO Description	Project AO Manager	Project AO Status	2023-01-01	2023-12-31	41000000	41000000	0	Low	High	Project AO Notes
042	Project AP	Project AP Description	Project AP Manager	Project AP Status	2023-01-01	2023-12-31	42000000	42000000	0	Low	High	Project AP Notes
043	Project AQ	Project AQ Description	Project AQ Manager	Project AQ Status	2023-01-01	2023-12-31	43000000	43000000	0	Low	High	Project AQ Notes
044	Project AR	Project AR Description	Project AR Manager	Project AR Status	2023-01-01	2023-12-31	44000000	44000000	0	Low	High	Project AR Notes
045	Project AS	Project AS Description	Project AS Manager	Project AS Status	2023-01-01	2023-12-31	45000000	45000000	0	Low	High	Project AS Notes
046	Project AT	Project AT Description	Project AT Manager	Project AT Status	2023-01-01	2023-12-31	46000000	46000000	0	Low	High	Project AT Notes
047	Project AU	Project AU Description	Project AU Manager	Project AU Status	2023-01-01	2023-12-31	47000000	47000000	0	Low	High	Project AU Notes
048	Project AV	Project AV Description	Project AV Manager	Project AV Status	2023-01-01	2023-12-31	48000000	48000000	0	Low	High	Project AV Notes
049	Project AW	Project AW Description	Project AW Manager	Project AW Status	2023-01-01	2023-12-31	49000000	49000000	0	Low	High	Project AW Notes
050	Project AX	Project AX Description	Project AX Manager	Project AX Status	2023-01-01	2023-12-31	50000000	50000000	0	Low	High	Project AX Notes