

Project ID	Project Name	Client	Project Manager	Project Status	Project Type	Project Location	Project Start	Project End	Project Budget	Project Revenue	Project Profit	Project Risk	Project Notes
001	Marketing Strategy Development	ABC Company	John Doe	Completed	Marketing	London, UK	2023-01-01	2023-03-31	100,000	120,000	20,000	Low	Project completed successfully.
002	Website Redesign	XYZ Corp	Jane Smith	In Progress	IT/Software	New York, USA	2023-04-01	2023-06-30	250,000	200,000	-50,000	Medium	Website launch scheduled for June 2023.
003	Product Development	DEF Inc	Mike Johnson	On Hold	R&D	San Francisco, USA	2023-02-15	2023-05-15	180,000	150,000	-30,000	High	Product launch delayed due to market conditions.
004	Customer Service Training	GHI LLC	Sarah Lee	Completed	HR/Training	Chicago, USA	2023-03-01	2023-03-31	50,000	50,000	0	Low	Training sessions completed for all staff.
005	Supply Chain Optimization	JKL Corp	David Kim	In Progress	Operations	Los Angeles, USA	2023-05-01	2023-08-31	300,000	280,000	-20,000	Medium	Supply chain restructuring in progress.
006	Brand Rebranding	MNO Inc	Emily White	Completed	Marketing	London, UK	2023-01-15	2023-04-15	120,000	130,000	10,000	Low	Brand refresh completed and launched.
007	IT Infrastructure Upgrade	PQR Ltd	Chris Brown	In Progress	IT/Software	London, UK	2023-06-01	2023-09-30	400,000	350,000	-50,000	Medium	Server migration and cloud migration ongoing.
008	Business Process Automation	STU Corp	Alice Green	On Hold	IT/Software	New York, USA	2023-04-15	2023-07-15	200,000	180,000	-20,000	Medium	Automation project paused due to budget constraints.
009	Market Research	VWX Inc	Bob Black	Completed	Marketing	London, UK	2023-02-01	2023-02-28	80,000	80,000	0	Low	Market research report delivered.
010	Legal Compliance Audit	YZA LLC	Carol Grey	In Progress	Legal	New York, USA	2023-07-01	2023-10-31	150,000	140,000	-10,000	Medium	Compliance audit in progress.
011	Employee Wellness Program	BCD Corp	Frank Blue	Completed	HR/Training	London, UK	2023-03-15	2023-03-15	30,000	30,000	0	Low	Wellness program launched successfully.
012	Supply Chain Risk Assessment	EFG Inc	Grace Red	In Progress	Operations	Los Angeles, USA	2023-08-01	2023-11-30	100,000	90,000	-10,000	Medium	Risk assessment report due in November.
013	Customer Feedback Analysis	HIJ LLC	Henry Purple	Completed	Marketing	London, UK	2023-05-15	2023-05-15	40,000	40,000	0	Low	Feedback analysis report completed.
014	IT Security Audit	KLM Corp	Ivy Orange	In Progress	IT/Software	New York, USA	2023-09-01	2023-12-31	180,000	170,000	-10,000	Medium	Security audit in progress.
015	Business Development	NOP Inc	Jack Yellow	On Hold	Marketing	London, UK	2023-06-15	2023-09-15	120,000	100,000	-20,000	Medium	Business development project paused.
016	Product Localization	QRS Ltd	Karen Green	In Progress	R&D	San Francisco, USA	2023-10-01	2024-01-31	220,000	200,000	-20,000	Medium	Product localization for new markets.
017	Customer Retention Strategy	TUV Corp	Leo Blue	Completed	Marketing	London, UK	2023-04-01	2023-04-30	60,000	60,000	0	Low	Retention strategy implemented.
018	IT Helpdesk Implementation	WXY Inc	Mia Purple	In Progress	IT/Software	New York, USA	2023-11-01	2024-02-28	140,000	130,000	-10,000	Medium	Helpdesk implementation in progress.
019	Business Process Review	ZAB LLC	Noah Orange	On Hold	Operations	Los Angeles, USA	2023-07-15	2023-10-15	90,000	80,000	-10,000	Medium	Process review project paused.
020	Customer Segmentation	BCD Corp	Olivia Yellow	Completed	Marketing	London, UK	2023-05-01	2023-05-31	50,000	50,000	0	Low	Customer segmentation analysis complete.
021	IT System Integration	EFG Inc	Peter Green	In Progress	IT/Software	New York, USA	2023-12-01	2024-03-31	280,000	260,000	-20,000	Medium	System integration project in progress.
022	Business Plan Development	HIJ LLC	Quinn Blue	Completed	Marketing	London, UK	2023-03-01	2023-03-31	40,000	40,000	0	Low	Business plan developed and approved.
023	IT Disaster Recovery Plan	KLM Corp	Rachel Purple	In Progress	IT/Software	New York, USA	2023-08-15	2024-01-15	160,000	150,000	-10,000	Medium	Disaster recovery plan in progress.
024	Customer Journey Mapping	NOP Inc	Sam Orange	Completed	Marketing	London, UK	2023-06-01	2023-06-30	70,000	70,000	0	Low	Customer journey map completed.
025	IT Vendor Management	QRS Ltd	Tina Yellow	In Progress	IT/Software	New York, USA	2023-11-15	2024-04-15	200,000	190,000	-10,000	Medium	Vendor management project in progress.
026	Business Process Automation	TUV Corp	Uma Green	On Hold	IT/Software	Los Angeles, USA	2023-09-01	2024-02-01	250,000	230,000	-20,000	Medium	Automation project paused.
027	Customer Feedback Analysis	WXY Inc	Victor Blue	Completed	Marketing	London, UK	2023-07-01	2023-07-31	50,000	50,000	0	Low	Feedback analysis report delivered.
028	IT System Upgrade	ZAB LLC	Wendy Purple	In Progress	IT/Software	New York, USA	2023-12-15	2024-05-15	320,000	300,000	-20,000	Medium	System upgrade project in progress.
029	Business Development	BCD Corp	Xavier Orange	On Hold	Marketing	London, UK	2023-08-15	2024-01-15	110,000	100,000	-10,000	Medium	Business development project paused.
030	Customer Retention Strategy	EFG Inc	Yara Yellow	Completed	Marketing	London, UK	2023-05-15	2023-05-15	60,000	60,000	0	Low	Retention strategy implemented.

