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Dear Mr Liam Kelly 
 

Site Address: (ANM) Land off Potash Lane, Ipswich, Suffolk IP9 2B 

Further to your recent expression of interest in receiving a variation to your accepted Quote for the above project (under 
ref number 8600022746 accepted on 02/03/2022) (“Accepted Quote") for the Technical Limits solution, I am pleased 
to be able to provide you further details in this variation letter (“Variation Letter”) for your acceptance. 

The Technical Limits solution allows you to connect under an early non-firm arrangement under the Technical Limits 
methodology (“Technical Limits Solution") ahead of the completion of National Grid Works. The Technical Limits 
Solution is provided as an interim non-firm solution until completion of the National Grid Works. Any flexible connection 
provisions contained in your Accepted Quote are enduring and shall continue to apply to your project beyond the Technical 
Limits Solution. 

I previously contacted you to inform you that to connect your project, National Grid Electricity System Operator (“National 
Grid”) have confirmed that additional works are required on its transmission system at Bramford Grid Supply Point (“the 
GSP”) and other locations to accommodate your project (“National Grid Works"). This Variation also sets out the 
requirements of the National Grid Works. For the purposes of the terms of the Accepted Quote, National Grid Works are 
included in the definition of Works. 

The updated provisional Price for your Accepted Quote including this Variation is £3,071,046.95 plus VAT or 
£3,071,046.95 plus VAT depending on which option below is selected. Please see section 6 below for further 
details. 

Based on our current contractual arrangements with National Grid, the element of cost for the National Grid Works 
chargeable to you at this stage is for the £2,139,195 as well as National Grid cancellation charges. Further details are set 
out below in section 3. Please note that the National Grid Works and Triggered Works are provisional and remain to 
be confirmed. UK Power Networks will notify you in writing of any associated adjustment to the Price, completion date, 
and the Works required and shall be entitled to vary the Works, date for completion and Price and the Quote as necessary 
to reflect the requirements of the National Grid Works. Further to the National Grid Works previously identified, UK Power 
Networks in consultation with National Grid Electricity Transmission (NGET) have identified additional Triggered Works 
to be delivered in conjunction with the National Grid Works. These Triggered Works have been categorised as enabling 
works when related to modifications to the Distribution System to allow for the construction of transmission assets and 
consequential works related to the transmission works impact on the safe, reliable and efficient operation of the 
Distribution System. Details of the Triggered Works are set out in section 1b and a provisional cost is set out in section 
6. The Triggered Works are subject to detailed design and deliverability assessment. UK Power Networks will notify you 
in writing of any associated adjustment to the Price, completion date, and the Works and shall be entitled to vary the 
Works, date for completion and Price (including stage payments) and Quote as necessary to reflect the requirements of 
the Triggered Works. 
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Completion Date 
 

The circumstances that have given rise to this Variation Letter has affected the date for completion of the Works. 
Subject to the Term and Conditions of the Accepted Quote, I estimate that the revised completion date of the Works 
(including the Triggered Works) will now be 01/03/2028 if you elect the Technical Limits Solution or 31/10/2031 
based on completion of the National Grid Works under this Variation Letter. However, I will let you know if these 
dates are likely to change. 

 
Section 7- Queue Management Milestones 

The ENA and queue management and connection milestones set out in your Accepted Quote are updated as set 
out in the table below. 

 

 
# 

Milestone Description 
Further details including information on evidence to be provided to 
UK Power Networks for each of the milestones is available here 

Date by which 
the Milestone 

must be 
completed if 
proceeding 

Technical Limits 

Date by which 
the Milestone 

must be 
completed if 

NOT proceeding 
with Technical 

Limits 
1 You have initiated statutory consents including Planning 

Permission for the development of your Site. 
30/08/2024 29/04/2028 

2 You have secured statutory consents including Planning 
Permission for the development of Your Site. 

30/08/2025 29/04/2029 

3 You have obtained the necessary Land Rights for the 
development of Your Site. 

30/08/2024 29/04/2028 

4 Where applicable to the development of Your Site all relevant 
Transmission System Interface processes as required under the 
CUSC are completed including where you have: 

 initiated and continued the process (including a separate 
application to the Transmission System Operator if 
applicable). 

 made the necessary payment(s) to UK Power Networks in 
connection with the Statement of Works or Project 
Progression: 

 accepted any corresponding variation to the Quote or 
contract offers resulting from the Statement of Works as the 
case may be. 

N/A N/A 

5 If applicable, You have submitted a compliant design for the 
Contestable Design Works Submission. 

01/03/2026 29/10/2029 

6 You have provided an agreeable Construction Plan (and/or ICP 
programme of works) demonstrating how You will achieve the 
agreed connection date. 

01/03/2026 29/10/2029 

7 You must demonstrate that the project has the necessary Project 
Commitment / backing which is necessary for it to proceed. 

01/03/2026 29/10/2029 

8 You must commence and complete the construction of Your 
Works in line with the Construction Plan 

01/03/2028 31/10/2031 


